

Project Roadmap




Data Collection + Analysis



Aug - Nov

Develop Illustrative Conceptual Plans



Nov - Dec

Evaluate Illustrative Conceptual Plans



Jan - Feb

Select + Evaluate Practical Alternatives



Mar - Apr

Prepare Plan Report



Apr - Jun

Public Forum #1

Public Forum #2

Public Forum #3

Project End 6/30/18